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Before the
Federal Communications Commission

Washington, D.C.

In the Matter of )
) CC Docket No.  94-102

Revision of the Commission�s Rules )
To Ensure Compatibility with Enhanced 911 )
Emergency Calling Systems )

)

NTELOS Inc.
August 1, 2003 Interim Report for E911 Deployment Progress

For Tier III Carriers

NTELOS Inc. (�NTELOS�) is the parent company of its subsidiary NTELOS Wireless

Inc., TRS 807074 and NTELOS Wireless Inc. is the managing partner of Virginia PCS

Alliance, TRS 816030; Virginia RSA6 Cellular Limited Partnership, TRS 807081; and

West Virginia PCS Alliance, TRS 818784.  NTELOS submits this Interim Report as

required by the Federal Communications Commission.

1. The number of Phase I and Phase II requests from PSAPs (including those the

carrier may consider invalid):

As of July 23, 2003, NTELOS has received 86 Phase I requests and 38 Phase II

requests.  Some of these requests ultimately turned out to be invalid, including

requests for service in areas where we do not have coverage or where the PSAP had

to rescind their request.  There are a number of PSAP requests that will extend

beyond six months, mainly because of PSAPs requesting service before they are

ready.
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2. The carrier's specific technology choice (i.e., network-based or handset-based

solution, as well as the type of technology used):

NTELOS has chosen a handset-based solution.  Initially, NTELOS deployed Phase I

requests with a mixture of CAS and NCAS solutions.  Since a method for delivering

Phase II services did not develop for CAS solutions, we have been engaged in a CAS

to NCAS conversion process in areas where we have received Phase II requests.

NTELOS has begun implementation and so far have not experienced any noteworthy

problems.

3. Status on ordering and/or installing necessary network equipment:

NTELOS has chosen a third-party provider for our NCAS Phase I and Phase II

deployments.  As a result, much of the equipment required, other than switch

features, is provided by our vendor.  NTELOS has not experienced any significant

problems to date with the switching equipment we have ordered/installed in regard to

our E911 program.  NTELOS is not aware of any equipment ordering/installation

problems with our vendor.

4. If the carrier is pursuing a handset-based solution, the Report must also include

information on whether ALI-capable handsets are now available, and whether

the carrier has obtained ALI-capable handsets or has agreements in place to

obtain these handsets:

NTELOS has not had problems in negotiation agreements or acquiring ALI-capable

handsets.  Nor have we had problems in marketing these handsets.  However, as we
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work towards deploying Phase II services, we have been told by our vendor that none

of the current chipset in the ALI-capable handsets are compliant with the J36

standard in that they are unable to relay to the E911 equipment their ability to

delivering location information.  As a result, our vendor has developed a work around

where the ESN of all ALI-capable handsets (provided to our subscribers) is input into

their data base to tell the equipment the handset is capable of delivering location

information.  Without such a work around, the caller is only able to receive Phase I

service even though they are in a Phase II deployed area and have an ALI-capable

handset.  The downside to this work around is for roamers.  If the roamer�s home

carrier uses a different vendor, the ESN of their handset will not be in the data base to

alert the equipment that the caller�s handset is ALI capable and therefore will only

receive Phase I service.

5. The estimated date on which Phase II service will first be available in the

carrier's network:

We are targeting a September 2003 launch of Phase II services in our Eastern

markets.  At this point, we are unaware of any problems that can significantly delay

the launch of this service.

6. Information on whether the carrier is on schedule to meet the ultimate

implementation date of December 31, 2005:

NTELOS believes it is on schedule to meet the ultimate implementation date of

December 31, 2005 for deployment of Phase II services across coverage area.
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Respectfully Submitted,

NTELOS Inc.

/s/  Mary McDermott___
Mary McDermott

         Senior Vice President-Legal and Regulatory Affairs
401 Spring Lane Plaza
Waynesboro, VA   22980
540-946-8677
email:  mcdermottm@ntelos.com

Filed:  July 30, 2003

Cc:
Chief, Wireless Telecommunications Bureau
445 12th Street, SW
Washington, D.C.   20554

Chief, Enforcement Bureau
445 12th Street, SW
Washington, D.C.   20554
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AFFIDAVIT

I, Mary McDermott, Senior Vice President-Legal and Regulatory Affairs, have reviewed
the attached Interim Report required by the Federal Communications Commission.  I
attest under the penalty of perjury, that it is true and correct to the best of my knowledge.

/s/  Mary McDermott___
Mary McDermott

         Senior Vice President-Legal and Regulatory Affairs
401 Spring Lane Plaza
Waynesboro, VA   22980
540-946-8677
email:  mcdermottm@ntelos.com


